AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE GEoRe

1 9
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO|. (If applicable)
041 See Block 16C PR-RTPPOD-16-00011
6. ISSUED BY CODE [RTPPOD 7. ADMINISTERED BY (if other than Item 6) CODE |RTPPOD
RTPPOD RTPPOD
US ENVIRONMENTAL PROTECTION AGENCY US ENVIRONMENTAL PROTECTION AGENCY
RTP PROCUREMENT OPERATIONS DIVISION 4930 OLD PAGE ROAD
E105-02 RESEARCH TRIANGLE PARK NC 27709
4930 OLD PAGE ROAD
DURHAM NC 27703
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO.
COMPUTER SCIENCES CORPORATION
ATTN DAVID ZOLET ZOLET 9B. DATED (SEEITEM 11)
7700 HUBBLE DRIVE
LERHLM NI 207062253 10A. MODIFICATION OF CONTRACT/ORDER NO.
X |GS-35F-4381G
1664
10B. DATED (SEE ITEM 13)
CODE|(b)(4) | FACILITY CODE 09/15/2010
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[[]The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [Jis extended.  []is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (/f required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER 1S MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

X Limitation of Government Obligation

E. IMPORTANT: Contractor is not, [is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

DUNS Number: [(b)(4)

T.0. 1664 - Email
TOCOR: Harriet Allen Max Expire Date: 09/30/2016
The purpose of this modification is to shift funds from Option Period I, III, and IV to

Option Period V. All other terms and conditions remain unchanged.

CHANGES FOR LINE ITEM NUMBER: 2-Option Period I
Obligated Amount for this modification: -$16,744.34
Incremental Funded Amount changed from $6,095,247.31 to $6,078,502.97

CHANGES FOR ACCOUNTING CODE:
Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Laconda S. Cannady

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
I’J . } ¢ (i ELECTRONIG
oo T A e SIGHATUKL 11/23/2015
(Signature of person authorized to sign) (SMYHALUIE Ul WU ALy e
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA

FAR (48 CFR) 53.243



CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED

PAGE OF

GS-35F-4381G/1664/041 2 9
NAME OF OFFEROR OR CONTRACTOR
COMPUTER SCIENCES CORPORATION
ITEM NO. SUPPLIES/SERVICES QUANTITY [UNIT UNIT PRICE AMOUNT
(A) (B) () D) (E) (F)

13-WR-H1DDIT1-ZZZHF8-2515-CWH01664-13H1HIM040-006
Amount changed from $183,452.87 to $166,708.53
Percent changed from 2.84634 to 2.58654

CHANGES FOR LINE ITEM NUMBER: 4-Option Period
ITI
Obligated Amount for this modification:
-$160,000.00

Incremental Funded Amount changed from
$1,831,843.24 to $1,671,843.24

CHANGES FOR ACCOUNTING CODE:
14-WR-H1DDIT1-ZZZHF8-2515-CWH01664-14H1HIM011-002
Amount changed from $198,495.00 to $118,495.00
Percent changed from 6.84292 to 4.085

CHANGES FOR ACCOUNTING CODE:
14-WR-H1DDIT1-ZZZHF8-2515-CMW01664-14H1HIM043-001
Amount changed from $340,000.00 to $260,000.00
Percent changed from 11.72117 to 8.926325

CHANGES FOR LINE ITEM NUMBER: 5-Option Period IV
Obligated Amount for this modification:
-$60,000.00
Incremental Funded Amount changed from
$1,080,341.13 to $1,020,341.13

CHANGES FOR ACCOUNTING CODE:
15-WR-H1DDIT1-ZZZHF8-2515-CMW01664-15H1HIM035-001
Amount changed from $340,000.00 to $300,000.00
Percent changed from 11.32909 to 9.99626

CHANGES FOR ACCOUNTING CODE:
15-WR-H1DDIT2-ZZZHF8-2515-CTC01664-15H1HIM035-002
Amount changed from $78,000.00 to $58,000.00
Percent changed from 0 to 1.93261

CHANGES FOR LINE ITEM NUMBER: 6-Option Period V
Obligated Amount for this modification:
$236,744.34
Incremental Funded Amount changed from
$500,000.00 to $736,744.34

NEW ACCOUNTING CODE ADDED:

Account code:
13-WR-H1DDIT1-ZZZHF8-2515-CWH01664-13H1HIM040-006
Beginning FiscalYear 13

Ending Fiscal Year

Fund (Appropriation) WR

Budget Organization HIDDITI1

Continued

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 53.110
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NAME OF OFFEROR OR CONTRACTOR
COMPUTER SCIENCES CORPORATION
ITEM NO. SUPPLIES/SERVICES QUANTITY [UNIT UNIT PRICE AMOUNT
(A) (B) () D) (E) (F)

Program (PRC) ZZZHF8
Budget (BOC) 2515
Job # (Site/Project) CWHOl664
Cost Organization
DCN-LineID 13H1HIMO040-006
Quantity: 0
Amount: $16,744.34
Percents: .54518
Subject To Funding: N
Payment Address:

RTP Finance Center
US Environmental Protection Agency
RTP-Finance Center (AA216-01)
109 TW Alexander Drive
www2 .epa.gov/financial/contracts
Durham NC 27711

NEW ACCOUNTING CODE ADDED:
Account code:
14-WR-H1DDIT1-ZZZHF8-2515-CWH01664-14H1HIM0O11-002
Beginning FiscalYear 14
Ending Fiscal Year
Fund (Appropriation) WR
Budget Organization HI1DDITI1
Program (PRC) ZZZHF8
Budget (BOC) 2515
Job # (Site/Project) CWHOl664
Cost Organization
DCN-LineID 14H1HIMO11-002
Quantity: 0
Amount: $80,000.00
Percent: 2.60474
Subject To Funding: N
Payment Address:

RTP Finance Center
US Environmental Protection Agency
RTP-Finance Center (AA216-01)
109 TW Alexander Drive
www2 .epa.gov/financial/contracts
Durham NC 27711

NEW ACCOUNTING CODE ADDED:

Account code:
14-WR-H1DDIT1-ZZZHF8-2515-CMW01664-14H1HIM043-001
Beginning FiscalYear 14

Ending Fiscal Year

Fund (Appropriation) WR

Budget Organization HIDDITI1

Continued

NSN 7540-01-152-8067
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Sponsored by GSA
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NAME OF OFFEROR OR CONTRACTOR
COMPUTER SCIENCES CORPORATION
ITEM NO. SUPPLIES/SERVICES QUANTITY [UNIT UNIT PRICE AMOUNT
(A) (B) () D) (E) (F)

Program (PRC) ZZZHF8
Budget (BOC) 2515
Job # (Site/Project) CMWOle64
Cost Organization
DCN-LineID 14H1HIMO043-001
Quantity: 0
Amount: $80,000.00
Percent: 2.60474
Subject To Funding: N
Payment Address:

RTP Finance Center
US Environmental Protection Agency
RTP-Finance Center (AA216-01)
109 TW Alexander Drive
www2 .epa.gov/financial/contracts
Durham NC 27711

NEW ACCOUNTING CODE ADDED:
Account code:
15-WR-H1DDIT1-ZZZHF8-2515-CMW01664-15H1HIM0O35-001
Beginning FiscalYear 15
Ending Fiscal Year
Fund (Appropriation) WR
Budget Organization HI1DDITI1
Program (PRC) ZZZHF8
Budget (BOC) 2515
Job # (Site/Project) CMWOle64
Cost Organization
DCN-LineID 15H1HIMO035-001
Quantity: 0
Amount: $40,000.00
Pereent s 1.3023/7
Subject To Funding: N
Payment Address:

RTP Finance Center
US Environmental Protection Agency
RTP-Finance Center (AA216-01)
109 TW Alexander Drive
www2 .epa.gov/financial/contracts
Durham NC 27711

NEW ACCOUNTING CODE ADDED:

Account code:
15-WR-H1DDIT2-ZZZHF8-2515-CTC01664-15H1HIM035-002
Beginning FiscalYear 15

Ending Fiscal Year

Fund (Appropriation) WR

Budget Organization H1DDIT2

Continued

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 53.110
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NAME OF OFFEROR OR CONTRACTOR
COMPUTER SCIENCES CORPORATION
ITEM NO. SUPPLIES/SERVICES QUANTITY [UNIT UNIT PRICE AMOUNT
(A) (B) () D) (E) (F)

Program (PRC) ZZZHF8
Budget (BOC) 2515
Job # (Site/Project) CTCO0le64
Cost Organization
DCN-LineID 15H1HIMO035-002
Quantity: 0
Amount: $20,000.00
Percent: .65119
Subject To Funding: N
Payment Address:

RTP Finance Center
US Environmental Protection Agency
RTP-Finance Center (AA216-01)
109 TW Alexander Drive
www2 .epa.gov/financial/contracts
Durham NC 27711

Delivery Location Code: OSWER/OEI
OFFICE OF ENVIRONMENTAL INFORMATION
1200 PENNSYLVANIA AVE NW

MATIL CODE 2823T

WASHINGTON DC 20460 US

FOB: Destination

Period of Performance: 10/01/2010 to 09/30/2016

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 53.110



GS-35F-4381G,
TASK ORDER 1664, Modification #41

MODIFICATION TO THE CONTRACT

1. The clause entitled “INCREMENTAL FUNDING” has been modified. The text is as
follows:

This contract is incrementally funded. Modification #41 to this order is shifting funds in the
amount of $16,744.34 from Option Period I to Option Period V, decreasing the total amount of
funding available in Option Period I from $6,095,247.31 to $6,078,502.97. The amount
presently available for payment and allotted to the contract is $6,078,502.97 for Option Period 1
and will cover performance through September 30, 2012.

Modification #41 to this order is shifting funds in the amount of $160,000.00 from Option
Period III to Option Period V, decreasing the total amount of funding available in Option Period
III from $1,831,843.24 to $1,671,843.24. The amount presently available for payment and
allotted to the contract is $1,671,843.24 for Option Period III and will cover performance
through September 30, 2014.

Modification #41 to this order is shifting $60,000 from Option Period IV to Option Period V,
decreasing the total amount of funding available in Option Period IV from $1,080,341.13 to

$1,020,341.13. The amount presently available for payment and allotted to the contract is
$1,020,341.13 for Option Period IV and will cover performance through September 30, 2015.

Modification #41 to this order is shifting funds in the amount of $236,744.34 from Option
Periods [, III, & IV to Option Period V, increasing the total amount of funding available in
Option Period V from $500,000.00 to $736,744.34. The amount presently available for
payment and allotted to the contract is $736,744.34 for Option Period V and will cover
performance through December 30, 2015.

2. The clause entitled “Limitation of Government’s Obligation” has been modified. The
text is as follows:

(a) This task order is incrementally funded. For this item, the sum of $736,744.34 of the total
price is presently available for payment and allotted to this contract for Option Period V.

This task order is incrementally funded. For this item, the sum of $6,078,502.97 of the total
price is presently available for payment and allotted to this contract for Option Period I.

This task order is incrementally funded. For this item, the sum of $1,671,843.24 of the total
price is presently available for payment and allotted to this contract for Option Period III.

This task order is incrementally funded. For this item, the sum of $1,020,341.13 of the total
price is presently available for payment and allotted to this contract for Option Period IV.



(b) For items identified in paragraph (a) of this clause, the Contractor agrees to perform up to
the point at which the total amount payable by the Government, including reimbursement in the
event of termination of those items for the Government’s convenience, approximates the total
amount currently allotted to the contract. The Contractor will not be obligated to continue work
on those items beyond that point. Subject to the clause entitled, “Termination for Convenience
of the Government”, the Government will not be obligated in any event to reimburse the
Contractor in excess of the amount payable by the Government in the event of termination of
applicable contract line items for convenience includes costs, profit, and estimated termination
costs for those line items.

(c) Notwithstanding the dates specified in the allotment schedule in paragraph (i) of this
clause, the Contractor will notify the Contracting Officer, in writing, at least 5 days prior to the
date when, in the Contractor’s best judgment, the work will reach the point at which the total
amount payable by the Government, including any cost for termination for convenience, will
approximate 85% of the total amount them allotted to the contract for performance of the
applicable items. The notification will state (1) the estimated date when that point will be
reached and (2) an estimate of additional funding, if any, needed to continue performance of
applicable line items up to the next scheduled date for allotment of funds identified in paragraph
(1) of this clause, or to a substitute date as determined by the Government pursuant to
subparagraph (d) of this clause. If after such notification, additional funds are not allotted by
the date identified in the Contractor’s notification, or by an agreed substitute date, the
Contracting Officer will terminate any item(s) for which additional funds have not been
allotted, pursuant to the clause entitled “Termination for Convenience of the Government.”

(d) The parties contemplate that the Government will allot additional funds for continued
performance of the contract line items identified in paragraph (a) for this clause and will
determine the estimated period of contract performance which will be covered by the funds.
The provisions of paragraphs (b) through (d) of this clause will apply in like manner to the
additional allotted funds and to the new estimated period of contract performance. The contract
will be modified accordingly.

(e) If, solely by reason of failure of the Government to allot additional funds, by the dates
indicated below, in amounts sufficient for timely performance of the contract line items
identified in paragraph (a) of this clause, the Contractor incurs additional costs or is delayed in
the performance of the work under this contract and if additional funds are allotted, an equitable
adjustment will be made in the price of the items, or in the time of delivery, or both. Failure to
agree to any such equitable adjustment hereunder will be a dispute concerning a question of fact
within the meaning of the clause entitled “Disputes.”

(f) The Government may at any time prior to termination allot additional funds for the
performance of the contract line items identified in paragraph (a) of this clause.

(g) The termination provisions of this clause do not limit the rights of the Government under
the clause entitled “Default”. The provisions of this clause are limited to the work and
allotment of funds for the contract line items set forth in paragraph (a) of this clause. This



clause no longer applies once the contract is fully funded except with the regard to the rights or
obligations of the parties concerning equitable adjustments negotiated under paragraph (d) or
(e) of this clause.

(h) Nothing in this clause affects the right of the Government to terminate this contract
pursuant to the contract clause entitled “Termination for Convenience of the Government”.

(1) The parties contemplate that the Government will allot funds to this contract incrementally

as follows:

Recapitulation

BASE PERIOD PRIOR AMOUNT  THIS MOD CURRENT MOD
Ceiling Amount $3,594,301.24 $-0- $3,594,301.24
Funded Amount $3,180,382.35 $-0- $3,180,382.35
OPTION PERIOD 1 PRIOR AMOUNT THIS MOD CURRENT MOD
Ceiling Amount $6,445,224.72 $-0- $6,445,224.72
Funded Amount $6,095,247.31 ($16,744.34) $6,078,502.97
OPTION PERIOD I PRIOR AMOUNT THIS MOD CURRENT MOD
Ceiling Amount $1,378,115.02 $-0- $1,378,115.02
Funded Amount $1,254,281.00 $-0- $1,254,281.00
OPTION PERIOD II1 PRIOR AMOUNT THIS MOD CURRENT MOD
Ceiling Amount $2,900,734.50 $0 $2,900,734.50
Funded Amount $1,831,843.24 ($160,000.00) $1,671,843.24
OPTION PERIOD 1V PRIOR AMOUNT THIS MOD CURRENT MOD
Ceiling Amount $3,001,122.59 $0 $3,001,122.59
Funded Amount $1,080,341.13 ($60,000) $1,020,341.13
OPTION PERIOD V PRIOR AMOUNT THIS MOD CURRENT MOD
Ceiling Amount $3,071,323.42 $0 $3,071,323.42
Funded Amount $500,000.00 $236,744.34 $736,744.34

The amount presently available for payment and allotted to the contract is $736,744.34 for

Option Period V and will cover performance through December 30, 2015.
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RTPPOD RTPPOD
US ENVIRONMENTAL PROTECTION AGENCY US ENVIRONMENTAL PROTECTION AGENCY
RTP PROCUREMENT OPERATIONS DIVISION 4930 OLD PAGE ROAD
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DURHAM NC 27703
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) x) 9A. AMENDMENT OF SOLICITATION NO.
COMPUTER SCIENCES CORPORATION
ATTN DAVID ZOLET ZOLET 9B. DATED (SEEITEM 11)
7700 HUBBLE DRIVE
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1664
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CODE|(b)(4) | FACILITY CODE 09/15/2010
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[[]1The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [is extended, []is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (/f required) Net Increase: $728,000.00
5 e .
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER 1S MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

X Limitation of Government Obligation

E. IMPORTANT: Contractor is not, [is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

DUNS Number: [(b)(4)

T.0. 1664 - Email

TOCOR: Harriet Allen Max Expire Date: 09/30/2016

The purpose of this modification is to incrementally fund Option Period V. All other terms

and conditions remain unchanged.

Obligated Amount for this Modification: $728,000.00

New Total Obligated Amount for this Award: $14,669,095.03
Incremental Funded Amount changed: from

$13,941,095.03 to $14,669,095.03

CHANGES FOR LINE ITEM NUMBER: 6-Option Period V
Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Laconda S. Cannady

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
- = . . ELESTHRONIC
Avere B G SIBMATLRE | 11 /58 015
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA

FAR (48 CFR) 53.243
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NAME OF OFFEROR OR CONTRACTOR
COMPUTER SCIENCES CORPORATION
ITEM NO. SUPPLIES/SERVICES QUANTITY [UNIT UNIT PRICE AMOUNT
(A) (B) () D) (E) (F)

Obligated Amount for this modification:
$728,000.00

Incremental Funded Amount changed from
$736,744.34 to $1,464,744.34

NEW ACCOUNTING CODE ADDED:
Account code:
16-WR-H1DDIT1-ZZZHF8-2515-16H1HIM014~-001
Beginning FiscalYear 16
Ending Fiscal Year
Fund (Appropriation) WR
Budget Organization HIDDITI1
Program (PRC) ZZZHF8
Budget (BOC) 2515
Job # (Site/Project) CMWOle64
Cost Organization
DCN-LineID 16H1HIMO014-001
Quantity: 0
Amount: $312,000.00
Percent: 10.15849
Subject To Funding: N
Payment Address:

RTP Finance Center
US Environmental Protection Agency
RTP-Finance Center (D143-02)
109 TW Alexander Drive
Durham NC 27711

NEW ACCOUNTING CODE ADDED:
Account code:
16-WR-H1DDIT1-ZZZHF8-2515-16H1HIM014-003
Beginning FiscalYear 16
Ending Fiscal Year
Fund (Appropriation) WR
Budget Organization HIDDITI1
Program (PRC) ZZZHF8
Budget (BOC) 2515
Job # (Site/Project) CWHOl664
Cost Organization
DCN-LineID 16H1HIMO014-003
Quantity: 0
Amount: $24,000.00
Percent: .78142
Subject To Funding: N
Payment Address:

RTP Finance Center
US Environmental Protection Agency
RTP-Finance Center (AA216-01)
109 TW Alexander Drive
Continued

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 53.110
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COMPUTER SCIENCES CORPORATION
ITEM NO. SUPPLIES/SERVICES QUANTITY [UNIT UNIT PRICE AMOUNT
(A) (B) () D) (E) (F)

www2 .epa.gov/financial/contracts
Durham NC 27711

NEW ACCOUNTING CODE ADDED:
Account code:
16-WR-H1DDIT2-ZZZHF8-2515-16H1HIM014~-002
Beginning FiscalYear 16
Ending Fiscal Year
Fund (Appropriation) WR
Budget Organization H1DDIT2
Program (PRC) ZZZHF8
Budget (BOC) 2515
Job # (Site/Project) CTCO0l664
Cost Organization
DCN-LineID 16H1HIMO014-002
Quantity: 0
Amount: $28,000.00
Percent: .91166
Subject To Funding: N
Payment Address:

RTP Finance Center
US Environmental Protection Agency
RTP-Finance Center (AA216-01)
109 TW Alexander Drive
www2 .epa.gov/financial/contracts
Durham NC 27711

NEW ACCOUNTING CODE ADDED:
Account code:
16-WR-H1DDIT1-ZZZHF8-2515-16H1HIM006-001
Beginning FiscalYear 16
Ending Fiscal Year
Fund (Appropriation) WR
Budget Organization HIDDITI1
Program (PRC) ZZZHF8
Budget (BOC) 2515
Job # (Site/Project) CMWOle64
Cost Organization
DCN-LineID 16H1HIMO06-001
Quantity: 0
Amount: $312,000.00
Percents 10.15849
Subject To Funding: N
Payment Address:

RTP Finance Center
US Environmental Protection Agency
RTP-Finance Center (D143-02)
109 TW Alexander Drive
Continued

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 53.110
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NAME OF OFFEROR OR CONTRACTOR
COMPUTER SCIENCES CORPORATION
ITEM NO. SUPPLIES/SERVICES QUANTITY [UNIT UNIT PRICE AMOUNT
(A) (B) () D) (E) (F)

Durham NC 27711

NEW ACCOUNTING CODE ADDED:
Account code:
16-WR-H1DDIT2-ZZZHF8-2515-16H1HIM006-002
Beginning FiscalYear 16
Ending Fiscal Year
Fund (Appropriation) WR
Budget Organization H1DDIT2
Program (PRC) ZZZHF8
Budget (BOC) 2515
Job # (Site/Project) CTCO0l664
Cost Organization
DCN-LineID 16H1HIM0O06-002
Quantity: 0
Amount: $28,000.00
Percent: .91166
Subject To Funding: N
Payment Address:

RTP Finance Center
US Environmental Protection Agency
RTP-Finance Center (AA216-01)
109 TW Alexander Drive
www2 .epa.gov/financial/contracts
Durham NC 27711

NEW ACCOUNTING CODE ADDED:
Account code:
16-WR-H1DDIT1-ZZZHF8-2515-16H1HIM006-003
Beginning FiscalYear 16
Ending Fiscal Year
Fund (Appropriation) WR
Budget Organization HIDDITI1
Program (PRC) ZZZHF8
Budget (BOC) 2515
Job # (Site/Project) CWHOle64
Cost Organization
DCN-LineID 16H1HIMO006-003
Quantity: 0
Amount: $24,000.00
Percent: .78142
Subject To Funding: N
Payment Address:

RTP Finance Center
US Environmental Protection Agency
RTP-Finance Center (AA216-01)
109 TW Alexander Drive
www2 .epa.gov/financial/contracts
Continued

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 53.110
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NAME OF OFFEROR OR CONTRACTOR
COMPUTER SCIENCES CORPORATION
ITEM NO. SUPPLIES/SERVICES QUANTITY [UNIT UNIT PRICE AMOUNT
(A) (B) () D) (E) (F)

Durham NC 27711

Delivery Location Code: OSWER/OEI
OFFICE OF ENVIRONMENTAL INFORMATION
1200 PENNSYLVANIA AVE NW

MATIL CODE 2823T

WASHINGTON DC 20460 US

FOB: Destination

Period of Performance: 10/01/2010 to 09/30/2016

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 53.110



GS-35F-4381G,
TASK ORDER 1664, Modification #42

MODIFICATION TO THE CONTRACT

1. The clause entitled “INCREMENTAL FUNDING” has been modified. The text is as
follows:

This contract is incrementally funded. Modification #42 to this order is adding funds in the
amount of $728,000.00 to Option Period V, increasing the total amount of funding available I
from $736,744.34 to $1,464,744.34. The amount presently available for payment and allotted to
the contract is $1,464,744.34 for Option Period V and will cover performance through March 1,
2016.

2. The clause entitled “Limitation of Government’s Obligation” has been modified. The
text is as follows:

(a) This task order is incrementally funded. For this item, the sum of $1,464,744.34 of the total
price is presently available for payment and allotted to this contract for Option Period V.

(b) For items identified in paragraph (a) of this clause, the Contractor agrees to perform up to
the point at which the total amount payable by the Government, including reimbursement in the
event of termination of those items for the Government’s convenience, approximates the total
amount currently allotted to the contract. The Contractor will not be obligated to continue work
on those items beyond that point. Subject to the clause entitled, “Termination for Convenience
of the Government”, the Government will not be obligated in any event to reimburse the
Contractor in excess of the amount payable by the Government in the event of termination of
applicable contract line items for convenience includes costs, profit, and estimated termination
costs for those line items.

(c) Notwithstanding the dates specified in the allotment schedule in paragraph (i) of this
clause, the Contractor will notify the Contracting Officer, in writing, at least 5 days prior to the
date when, in the Contractor’s best judgment, the work will reach the point at which the total
amount payable by the Government, including any cost for termination for convenience, will
approximate 85% of the total amount them allotted to the contract for performance of the
applicable items. The notification will state (1) the estimated date when that point will be
reached and (2) an estimate of additional funding, if any, needed to continue performance of
applicable line items up to the next scheduled date for allotment of funds identified in paragraph
(1) of this clause, or to a substitute date as determined by the Government pursuant to
subparagraph (d) of this clause. If after such notification, additional funds are not allotted by
the date identified in the Contractor’s notification, or by an agreed substitute date, the
Contracting Officer will terminate any item(s) for which additional funds have not been
allotted, pursuant to the clause entitled “Termination for Convenience of the Government.”



(d) The parties contemplate that the Government will allot additional funds for continued
performance of the contract line items identified in paragraph (a) for this clause and will
determine the estimated period of contract performance which will be covered by the funds.
The provisions of paragraphs (b) through (d) of this clause will apply in like manner to the
additional allotted funds and to the new estimated period of contract performance. The contract
will be modified accordingly.

(e) If, solely by reason of failure of the Government to allot additional funds, by the dates
indicated below, in amounts sufficient for timely performance of the contract line items
identified in paragraph (a) of this clause, the Contractor incurs additional costs or is delayed in
the performance of the work under this contract and if additional funds are allotted, an equitable
adjustment will be made in the price of the items, or in the time of delivery, or both. Failure to
agree to any such equitable adjustment hereunder will be a dispute concerning a question of fact
within the meaning of the clause entitled “Disputes.”

(f) The Government may at any time prior to termination allot additional funds for the
performance of the contract line items identified in paragraph (a) of this clause.

(g) The termination provisions of this clause do not limit the rights of the Government under
the clause entitled “Default”. The provisions of this clause are limited to the work and
allotment of funds for the contract line items set forth in paragraph (a) of this clause. This
clause no longer applies once the contract is fully funded except with the regard to the rights or
obligations of the parties concerning equitable adjustments negotiated under paragraph (d) or
(e) of this clause.

(h) Nothing in this clause affects the right of the Government to terminate this contract
pursuant to the contract clause entitled “Termination for Convenience of the Government”.

(i) The parties contemplate that the Government will allot funds to this contract incrementally
as follows:

Recapitulation

BASE PERIOD PRIOR AMOUNT THIS MOD CURRENT MOD
Ceiling Amount $3,594,301.24 $-0- $3,594,301.24
Funded Amount $3,180,382.35 $-0- $3,180,382.35
OPTION PERIOD 1 PRIOR AMOUNT THIS MOD CURRENT MOD
Ceiling Amount $6,445,224.72 $-0- $6,445,224.72
Funded Amount $6,078,502.97 $-0- $6,078,502.97
OPTION PERIOD 11 PRIOR AMOUNT THIS MOD CURRENT MOD



Ceiling Amount
Funded Amount

OPTION PERIOD III

Ceiling Amount
Funded Amount

OPTION PERIOD IV

Ceiling Amount
Funded Amount

OPTION PERIOD V

Ceiling Amount
Funded Amount

$1,378,115.02
$1,254,281.00

PRIOR AMOUNT

$2,900,734.50
$1,671,843.24

PRIOR AMOUNT

$3,001,122.59
$1,020,341.13

PRIOR AMOUNT

$3,071,323.42
$736,744.34

$-0-
$-0-

THIS MOD

$0
$0

THIS MOD

$0
$0

THIS MOD

$0
$728,000.00

$1,378,115.02
$1,254,281.00

CURRENT MOD

$2,900,734.50
$1,671,843.24

CURRENT MOD

$3,001,122.59
$1,020,341.13

CURRENT MOD

$3,071,323.42
$1,464,744.34

The amount presently available for payment and allotted to the contract is $1,464,744.34 for

Option Period V and will cover performance through March 1, 2016.



